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ARTICLE 372 WILL NOW REMMN AT _ TO HAVE THE FOLLOWING

WORK PERFORMED. PERIODIC INSPECTION,-INSTALL PROVISIONS FOR DROP
TANKS AND INSTALLATION OF RETRACTABLE STALL- STRIPS. THE ARTICLE WILL
" BE DELIVERED TO B oV 13 BEPTEMBER 1955.
; ﬂv THE FOLLOVING SCHEDULE CHANGES ARE DUE_TO THE IMPACT OF THE
~ ALL-OUT EFFORT ON ARTICLE 372, REF_@'rzs. 25X1A
‘, ARTICLE 348 WILL BE REDEL!VERED TO_ ON WEDNESDAY, 2°XTA

18 AUGUST 1965 IN LIEU OF 16 AUGUST.
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> 25x1AARTIC-'LE 385 IS SCHEDULED 7O ARRIVE AT I 0N 16 AUGUST FROM

B THIS ARTICLE WILL HAVE THE RETRACTABLE STALL STRIPS

1 INSTALLED AND PROVISIONS FOR THE DROP TANKS3 ALSO WILL HAVE EXTENDED
25X1A ' '

ELEVATOR. THE ARTICLE ¥WILlL BE REDELIVERED TONEEEG 0N 13 SEPTEM-
BER 1965, ‘
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ARTICLE 349 CURRENTLY UNDERGOING MODIFICATION FOR THE INSTALLA-

TION OF J75P13 "B"™ ENGINE. THIS ARTICLE WILL REMAIN ON SCHEDULE TO
BEGIN FLIGHT TESTS ON 11 OCTOBER 1965.

ARTICLE 381 NOW UNDERGOING CONVERSION TO A "G" MODEL WILL Novw
BE DELIVERED ON 15 NOVEMBER 1965 IN LIEU OF i NOUEMBERO
END OF Msg
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